

SPS-E101-77  
10 November 1977

MEMORANDUM FOR: Director of Data Processing

STATINTL

FROM : [REDACTED]  
Chief, Special Projects Staff

SUBJECT : SPS Weekly Report for Week Ending  
11 November 1977

1. SAFE

A. A draft of the Memorandum of Understanding for the Joint Management of a consolidated CIA/DIA SAFE Project has been distributed to appropriate officials of both agencies for review and comments. This memorandum along with a Project Management Plan must be ready for the DCI's and D/DIA's signatures by 1 December 1977.

STATINTL  
STATINTL

B. The System Development Group of SPS met with [REDACTED] to review that contractor's analysis of the SAFE requirements. [REDACTED] is scheduled to deliver their Requirements Analysis Document on 23 November while [REDACTED] delivery date is 11 November. STATINTL

STATINTL

C. [REDACTED] is continuing work on the SAFE Workstation Study. They are scheduled to complete a Language Definition and a definition of User Scenarios by 2 December. [REDACTED] STATINTL

2. ADSTAR

STATINTL  
STATINTL

A. Key personnel from [REDACTED] and [REDACTED] met to discuss how [REDACTED] can assist [REDACTED] in their development of ADSTAR. Basic conditions and ground rules were established. STATINTL

STATINTL

B. The DD/NFAC, D/OCR, C/DSG/OCR and others visited [REDACTED] in North Arlington, New Jersey.

C. PRC was given a second debriefing on the non-selection of their proposal for the ADSTAR RFP. [REDACTED] STATINTL

3. TADS

A. The October status briefing for Mr. May was held 9 November 1977.

STATINTL

B. The Engineering Change Proposal (ECP) was received from [REDACTED]. This proposal is for six graphic work stations and a plotter. [REDACTED]

STATINTL

4. RAPID

STATSPEC

A. Coordination of information is continuing between ODP, OL, OGC and [REDACTED] with regard to the Agency's next contractual action.

STATINTL

B. In the meantime, [REDACTED] has notified the Agency that they have hired 6 persons (5 of which have 12-16 years experience) and are looking to hire 6 more. They are proceeding with the design and expect to have the critical design review in March 1978. [REDACTED]

STATINTL

*for*

STATINTL